FORM DPW-CIA 2/05

CONTRACTOR:

ADDRESS:

City, State ZIP:

STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

g (?)ﬁ M}%\}f

MONTHLY ESTIMATE

FOR THE MONTH OF

Pacific Blue Construction LLC

1648 Haleukana Street

Lihue, HI 96766

NOVEMBER 2013 - JANUARY 2014

Date: February 18, 2014

61474 [+

Contract No.

DAGS Job No. 14-10-0626

PROJECT TITLE: 1CSD Lihue Radio Facility, Kauai, Emergency Generator
CONTRACT FOR INSPECTION BRANCH USE

[ ~TSUBMITTAL REGISTER [ »T COMMENCEMENT REQUIREMENTS
Basic Contract Amount &) 750,782.00  |DUE MONTHLY: { -} PROJECT SGHEDULE

[ «f{ DAILY REPORTS 1 “T PAYROLL AFFIDAVI

MONTHLY ESTIMATE CHECKLIST |=4—~CONTRACT NUMBER

[ /] PROJECTNAME ANDLOCATION _____ L-TALL SIGNATURES . |
CHANGE ORDERS ‘ '
Total $ 55,798.00
Adjusted Contract Amount $ 806,580.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 63.55% & 477,089.00 95.68% $  53,385.00 3 530,474.00
Retained REDUCED[ ] $ 41,371.00 $ 4,020.00 § 45,400.00
Amount Subject to Payment $ 435,718.00 $  49,356.00 $ 485,074.00
Payments to Date $ 314,498.00 $  49,356.00 3 363,854.00
Payments Now Due $ 121,220.00 $ - $ 121,2206.00

Payment No.

Remarks:

1. Compuled and Checked by:

M‘K @@‘Jf"‘“

<z

FINALL | _ 6

2| KML

3. Recommended:

é// O

]

Project inspector or Enginess

i /{: E*///i / {Awu:

Dale:

3/6//7

2, | certify that the above bill Is correst, just, that payment has not been recelved, and ali
payroil affidavits have heen submilted, are current, or proper deductive exclusions have
been made to this request; and least 80% of our workferce resides in Hawail.

PACIFIC?BE_UE CONSTRUCT!ON LLC

4, Recommended:

Area Engineer/Architect

SDale:

s fufry

(e

Name of Coniradtors | 7 : T 13k

Ve a5

5. Approved;

Branch Chlaf or District Engineer

Dale:

The Public Works Adminisirator cerlifies thal change orders have been Issusd and the work performed,

o fe f47E

MAR 1 0 2014

¢ By signature / Title:

(/ L4 iﬁte Public Works Administator

Date:

Dite




DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2013 - JANUARY 2014

CONTRACTOR: Pacific Blue Construction LLC Contract No.: 81474
PROJECT TITLE: ICSD Lihue Radio Facility, Kauai, Emergency Generator  DAGS Job No.: 14-10-0626
[}
CUA CONTRACT
Q LICENSE BAS|C CONTRACT}] COMPL. %] RETN] AMOUNT
c'_)"' PRIME CONTRACTOR |TRADE NO. AMOUNT} TO DATE CMPIJ_ % BETAINED)
Pacific Blue Construction LLC|General Contractor B(C-23730 $147.486] $126,730| 85.92% 5% $8,336{A

SUB;
CONTRACT
LICENSE BASIC SUB-CONTRACT! COMPE, %) RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPIJ_ % RETAINED)
Iniki Enterprises, Ltd Asbestos, Lead Paint, & AjC-25503 $12,931 $0 0.00% 10% $0
Aina Site Construction, Inc.  |Site Preparation AC-14086 $10,500 $8,400{ 80.00% 10% $840
South Pacific Steei CorporatiqReinforcing Bars C-16621 $10,780 $7,170] 86.51% 10% $717
Wellington Fence Chain Link Fence and Gail{C-22802 51,000 50 0.00% 10% 30
Creative Parition Systems  {Drywall, Mti., Framing, PlajABC-12379 $40,000 $20,000] 50,00% 10% $2,000
Martin Steel Constructors, Inc|Metal Fabrication Handrail{BC-7337 $12,969 50{ 0.00% 10% 30
M & H Painting LLC Watar Repellants/Painting |C-23288 $10,585 30 0.00% 10% 30
Baachside Roofing, LLC Thermoplastic Polyclefin/F|BC-22075 $20,565 $26,608{ 90.00% 10% $2,660
Dorvin D. Leis Company, Inc. [Fuel Storage Tank & Appu|C-4747 $232,666] $105051] 45.54% 10% $10,595
Ron's Eleclic, Inc. Diesel Engine Specialties [C-18918 $232,000] $177,230{ 76.39% 10% 317,723
Kauai Nursery & Landscapingj Relocate Palm Tree/Weed|ABC-10825 $10,000 $5,000] 50.00% 10% $500
Mokifhana Pest Control, Inc. | Termite Treatment PCO-614 $300 $0]  0.00% 0% 30
#DIV/0! 10% 30
#DiViC] 10% 50
#DIV/OL 10% 30
#DIV/D] 0% $0
#DIV/O 10% $0
#DIVIG! 10% 30

Total Retained from Subs $603,286] $350,359 $35,035|B

780,782 3477088

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $41,371]

| certify that the above retentions are correct for this request.

Checked/Verified by:

PACIFIC BLUE CONSTRUCTION LLC
Name of Confractor At

/0 f é: hy y /fg /@ Initial - Project Inspector or Engineer

By @ﬁn ature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

~ STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2013 - JANUARY 2014

CONTRACTOR: Pacific Blue Construction L.L.C Contract No.: 61474
PROJECT TiTLE: ICSD Lihue Radio Facility, Kauai, Emergency Generator  DAGS Job No.: 14-10-0626
a CHANGE
|a'J) ORDER
9 LICENSE CHANGE ORDER| COMPL. %} RETN AMOUNT
¢ {PRIME CONTRACTOR |{TRADE NO. AMOUNT| TODATE| CMPL Y% RETAINED
Pacific Blue Construction £ LC|General Contractor BC-23730 526,359 $26,119] 99.05% 5% $1,305|A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
| SUBCONTRACTCR TRADE NO. AMOUNT| TG DATEI C%’\/EPLI %! RETAINED
Marlin Steel Constructors, Inc]Railing BC-7337 $2,163 $0 0.00% 10% $0
Ron's Eleciric, Inc. Diesel Engine Specialties {C-19216 $5,219 $5,219] 100.00% 10% $521
South Paclfic Steel CorporatigReinforcing Bars C-16621 $6,019 $6,019{ 100,00% 10% 5601
Aina Site Construction, Inc.  |Site Preparation AC-14086 $16,028 516,028 100.00% 10% $1,602
#DIVIO! 10% $0
#DIV/I0! 10% $0
#DIVIO! 16% $0
#DIVIOI 10% $0
#DIV/0I 10% $0
#DI/O! 10% $0
#DIV/OI 10% §0
FHDIV/O] 10% $0
#DIV/O 10% $0
#DIVIO 10% $0
#DIV/GH 0% 30
#DIV/CI 10% $0
#DIVID! 10% $0
#DIV/OI 10% $0
Totai Retained from Subs $25,429 $27,268 $2,724{B

58,798 555,388

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $4,029|

| certify that the above retentions are correct for this request.

Checked/Verified by:

PACIFIC 8LUE CONSTRUCTION LLC

Name of Contractor Y .

, } 4 Initial - Project inspector or Engineer
ful 2 2 B/

By-Si@nature . ) Date
i - ' -

NOTE: .
Columnar tetals shali be equal in dollar value to that on
the Menthly Estimaie Sheet




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

PAYMENT NO.: 6

BILLING MONTH: January-14

Monthly Payment Slip

PROJECT TITLE: ICSD LIHUE RADIO FACILITY, KAUAI - EMERGENCY GENERATOR

DAGS JOB NO.: 1 4-10-0626

CONTRACT NO.:

CONTRACTOR: PACIFIC BLUE CONSTRUCTION, LIL.C

VENDOR CODE: 27347900

61474

Original Contract Payment Suffix: 1

Suffix Fund Symbo} Amount Earned Retainage Amount Due

01 B09-455M $133,329.00 $12,109.00 $121,220.00

Totals: $133,329.00 E $12,109.00 I [ $121,220.00

Change Order Payment Suffix: 2,3

Suffix Fund Symbol Amount Earned Retainage Amount Due

BO9-455M $0.00 $0.00 $0.00

Grand Total: F $133,329.00 l $12,109.00 } [ $121,220.00

EYLD.

Verified By

7

DATE
{This Sectlon for Adminlstrative Services Office Use Only)
Vendor Code 27347900
ST Cost Code 3A1
| Voucher No. 0% ’éiﬁ %Jf
bR ORWL G20 Verified By d"’!ﬁf?




